PROJECT STATUS REPORT

# SEO ROADMAP DEEP DIVE

Reporting Horizon: 20-04-2026 to 24-04-2026

## EXECUTIVE NARRATIVE

### Project Updates

- Resolution plan for concerns shared with J2W leadership for review by 23-04-2026.
- Notice period initiated for Nitin M, with replacement search to begin immediately and off-boarding to be completed within...
- Governance tracker with data attached for Lowe's team review by 23-04-2026.
- Review of governance tracker and identification of best leverage areas due by 04-05-2026.

### Milestones

- Next execution focus: Review governance tracker and identify areas for best leverage by 04-05-2026.

## MILESTONE PROGRESS STORIES

M9: SEO Apr

STATUS: ON TRACK

- **Schedule**
  - The planned start and end dates (01-04-2026 and 30-04-2026) align with the actual start and end dates (01-04-2026 and 30-04-2026)
  - indicating no schedule inconsistency.
- Progress: A resolution plan for concerns raised was shared with J2W leadership for review by 23-04-2026, and a tailored tracker with data was attached for the Lowe's team to review by 23-04-2026.
- Weekly status trend: Weekly updates are being shared, with the latest update on 23-04-2026, indicating a consistent trend of weekly progress reporting.
- Risks/Blockers: A notice period was initiated for Nitin M, and a replacement search is to begin immediately, with off-boarding to be completed within 30 days as per contract.
- Next steps: Immediate execution focus for the next reporting cycle should be on reviewing the governance tracker and identifying areas for best leverage, with a review deadline of 04-05-2026.